



Sixth Periodic Report

15.05.2021-14.11.2021

International partners have taken part in the Steering Group (SG) meeting minutes in Helsinki for the past six months. Some CPD courses built on innovative pedagogical techniques have begun to be trialed with respect to WP4. The project duration has increased as a result of CPD processes being delayed by COVID-19 constraints. Due to the COVID-19 outbreak, a reflection workshop and study visit to JAMK were held later. During the research visit, introductions for defining the EQF levels 5, 6, and 7 competencies in multidisciplinary cooperation, client-centered service, evidence-informed practice, innovation, and entrepreneurship were given.

Kosovo Partners has set up the venue and started the process of buying the necessary equipment for an interdisciplinary allied health practice center. The facilities and part of the equipment are available, and around two-thirds of the protocols are almost complete. Some nominations have been made in relation to the formation of a joint-venture group and an industrial advisory board.

The COVID-19 crisis, misunderstandings, team disarray, and/or project uncertainty prevented the CPD course creation process from moving forward as planned. Meetings appear to have improved subgroup communication nonetheless, allowing for the completion of this procedure to the desired level and the beginning of the piloting process. Smooth collaboration has been impeded by a lack of clarity regarding the procedure for reviewing current curricula, development requirements, and the choice and quantity of courses to be produced. The severe COVID-19 epidemic has made it difficult to take effective education and training measures, particularly in Kosovo.

Due to partner demands and the Corona epidemic, the Steering Group (SG) meeting minutes

Project number: **598602-EPP-1-XK-EPPKA2-CBHE-JP(2018-3220/001-001)**

"This project has been funded with support from the European Commission.

This first report reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein



from Manisa were postponed. It was originally intended to take place in January, along with the PMG summit in Manisa.

The WP7 has started the external auditing procedures bidding process.

The deadline for turning in the interim report for this phase is August 28. The main partner of the work package receives feedback from each partner. The final draft of each work package's progress report is sent to the HC by each main partner. HC prepares a common document and distributes it to all the partners for approval. HC supplies the agency with the final draft of the report following approval from all partners. The report is posted on the platform by HC when it has been approved by the agency.